



U.S. Department of Transportation
**Federal Highway
Administration**



**Construction Update:
As of Thursday, June 18, 2020**

*NOTE: All work is scheduled weather permitting, and
is subject to change without notice.*

IMPORTANT NOTICE:

As of **Thursday, June 18, 2020**, construction has been postponed on the U.S. 550 Project due to potential exposure to the COVID-19 virus. In the interest of public safety and to protect the NMDOT and FNF construction workers, everyone who was potentially exposed is being tested. Also, all construction equipment and facilities are being cleaned and sanitized according to state and federal guidelines.

Construction could begin again as soon as **Monday, June 22, 2020** but could also potentially be delayed several additional days.

All barricades will remain in place for safety.

We apologize for any inconvenience.